GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – PMGSY-II – Package No.AP19131404 - Road from GPY road to old NH 5 via Kattupalem, Somalingapalem, Jampapalem, Turangapalem, Ramaraidupalem – Post facto Extension of Agreement Time up to 31.03.2017 for a period of (177) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 250 Dated: 07-04-2017

Read the following:-

1.G.O.Ms. No.33, PR & RD (Progs.II) Dept., dt.15.02.2014.
2.From the E-in-C, PR., VJD., Lr.No.W1/DEE-I/ AP19131404/ VSP, Dt.13-03-2017.

--00--

O R D E R:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord postfacto extension of agreement time up to 31.03.2017 for a period of (177) days without imposing penalty as delay was not attributable to contractor in respect of the work "Road from GPY road to old NH 5 via Kattupalem, Somalingapalem, Jampapalem, Turangapalem, Ramaraidupalem" of Visakhapatnam District under PMGSY-II.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Prl.Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER